San Bruno Grade
Separation Project

August 25, 2009
San Bruno City Council Meeting
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Project Goa

* Improve Safety by eliminating conflicts
between trains and vehicular/pedestrian
traffic at crossings between I-380 and San
Felipe Avenue in the City of San Bruno.

» The City of San Bruno’s goal is to provide a
centerpiece-focal point for future plans.
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Project Schedule

New Funding Source requires Award of
Construction Contract by July 2010

e —
Accelerated Project Sc

* Final Design: September 2009 — January 2010
* Procurement: February — June 2010

» Underground Utility Work: April —June 2010

» Construction Contract Award: July 2010

» Construction: September 2010 — June 2012

* Street Closures: Spring 2011 (2 Weekends)
Spring 2012 (2 Weekends)
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Grade Separated Vehic

- Angus Avenue
« San Mateo Avenue
« San Bruno Avenue

* Scott Avenue will remain open. No

construction work will be performed at
this crossing.
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Pedestrian Underpasse

* Sylvan Avenue
At New San Bruno Caltrain Station
* Euclid Avenue
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ROW Issues

- No major property takes — project is within
JPB ROW

* Minor property take at Melody Toyota
(approximately 160 square yards)

* Relocate 10 parking spaces for Artichoke
Joe’s

* Temporary loss of parking during sewer line
construction at Artichoke Joe’s
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Construction Phasing
&

Station Rendering
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Southern Limit of Grade Separatlon in Clty of San Bruno - San Fellpe Ave
EX|st|ng Caltraln Statlon and Locatlon of Temporary Statlon

EXISTING CALTRAIN STATION
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! , Temporary Shoofly for Caltrain
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Detours t AII for onstructlon a San runo ve. an Sn ateo Ave.
: Construction of Mechanically Stabilized Embankments (MSE) =
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: Finalinen of San Bruno Av. and San Mateo Ave. [
¢ Construction of Bridge Supports and Pedestrian Underpass [ -
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Construction of B gest San Bruno Ave. nSan Mateo Av. =

— e




Completed 2-Track Grade Separated Structur (Icluding P
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Cmpleted 2-Track Grade Sparatd Structure :
and Elevated Caltrain Station
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Construction of 4-Track Grade Sepate tructure 7
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= E tiorm (Without Two Additional Tracks)
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_— Completed 4-Track Grade Sparatd Srcture,
== Elevated Caltrain Station and Two Additional Tracks
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View From North Bound Platform
Looking South
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Cal

?Elblic Engagement
by JPB and the City of San Bruno

» City Council Meetings and Presentations

* Public Meetings (5 meetings in different
locations)

« Chamber of Commerce Presentation

- City web and cable ongoing public
information
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